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Illinois Environmental Protection Agency
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Collinsville, IL 62234

Dear Mr. Mensing:

Reference: St. Clair County - 16304529 - East St. Louis/ACF Indu@

Regarding your letter of October 12 and our subsequent conversation of October
15, the status of removing the existing lagoons in conjunction with construction of
a new waste treatment system at our East St. Louis facility is as follows:

Pursuant to your letter of May 11, 1979, I met with Mr. Tom Cavanagh (Permit
Section Manager) and Mr. Aaron C. Chan (Environmental Protection Engineer) in
order to discuss the Shippers Car Line Division's plans to construct a new waste
treatment facility, and thus, eliminate the existing lagoons at the East St. Louis
Plant. As discussed with Messrs. Cavanagh and Chann, we have programmed a
three phase construction plan. This program and anticipated dates of completion

are as follows:

Phase I Provide for total containment - Spring 1980.
The first phase is designed to provide for total containment through

the elimination of the existing lagoons and construction of concrete
equilization tanks with a hypalon-lined effluent lagoon.

Phase II Secondary treatment - 1980
The second phase of the program calls for the construction of a

batch tank with associated chemical processing equipment along
with a second hypalon lined sludge lagoon.

Phase Il Hypalon replacement - 1981
The two hypalon lagoons will be replaced with concrete sludge and

effluent tanks.

We are also anticipating connecting to a POTW at this time.
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Any waste products which exceed the holding tank capacities will
have to be hauled off for appropriate treatment and/or disposal until
final connection to a POTW is realized. '

Note:

The Design Engineer for this project has been selected. Both the engincer and
myself met with Messrs. Chan- and J. D. Rankin on August 19 in order to discuss
questions concerning the application to construct. This application along with the
forms required by Mr. Cavanagh are anticipated to be submitted for review by mid

November.

Per our telephone conversation of October 15, I understand that this time frame
(with beginning of construction scheduled for the spring) meets with your approval.

Sincerely,

“

C. L/Metcalf
Environmental Specialist
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cc  T. E. Cavanagh - IEPA
A. C. Chan -IEPA
J. D. Rankin - IEPA
T. E. Tyler - SCL/East St. Louis



